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COMPREHENSIVE
MANAGEMENT OF
RESIDENTIAL PROJECTS

"We are a technical office that builds"



02 - WHO WE ARE

A technical structure
that makes projects possible

D
FULL INTEGRATION SINGLE POINT OF CONTACT +20 YEARS OF REAL WORK

Project, cost and execution in a single A single technical manager before the Real career in Costa Blanca, Marina Alta

team. No fissures between phases or investor. Clarity and control in every and Ibiza. Creditable results in each
dispersed interlocutors. project decision. phase.



The complete project cycle

01

VIABILITY

Technical-economic

study. Actual costs
from day one.

02

PROJECT

Architectural
coordination.
Regulatory
consolidation and
licenses.

03

TENDER

Contractor selection.

Comparison and
optimization.

04

EXECUTION

Real-time control of
work, quality,
deadlines and cost.

05

DELIVERY

Reception,
legalization and
delivery of the
finished asset.




04 - THE PROBLEM WE SOLVE

No technical control,
The project goes off track

Cost variances not detected in time
Delays due to lack of coordination between agents
Technical decisions without economic criteria

The promoter alone in front of multiple interlocutors

THE EQ SOLUTION

We integrate the technical, economic and
constructive vision of the project into a single
team. We reduce investor risk from day one.

A single interlocutor.
A single person responsible.
A guaranteed result.



05 - REFERENCE PROJECTS

Results that

accredit our
Capacity

I LAS LOMAS DE DENIA

Multi-family residential complex - PM + Turnkey execution

22 high-end villas - Comprehensive technical management with

I CAN AUBARCA - IBIZA
OASIS BALEAR

I VILLA PALISANDRO - JAVEA

Signature villa - Project Management and Full Execution

More projects in www.epsicu.com
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Real control. Real data. Real results.

PERMANENT ECONOMIC CONTROL WEEKLY MONITORING OF WORK

Monthly certifications. Deviations detected in real time, not at the Continuous reporting to the Property. Up-to-date planning in each
end of the work. phase of the project.

COORDINATION OF ALL AGENTS IMMEDIATE TECHNICAL RESPONSE

Architect, contractor, industrialists and administration: a single On-site team. Decisions with technical and economic criteria
point of control. incorporated.




08 - POSITION IN THE TRADE

Flexible model, adapted to each operation.

PROJECT MANAGER
EXECUTIVE

Technical-economic control

and monitoring on behalf of
the investor.

MANAGER OF
DELEGATED PROJECT

EQ acts on behalf of the
Owner before all agents.

PROMOTER
DELEGATE

Full assumption of
management: technical,

economic and constructive.

BUILDER
AND EXECUTOR

Direct turnkey execution.
Total control of costs and
deadlines.




The project does not happen alone.

EQ makes it possible.

From the idea to the finished asset.

F. Javier Milvaques Sala - jmilvaques@epsicu.com
www.epsicu.com - Dénia - Valencia - Ibiza




